08 · Hands-On Workshop

> *Audience: mixed groups (exec / PM / team) · Time: 90 minutes*
> *Prerequisite: modules 01–04 attended · Format: three parallel stations, rotate every 25 minutes, debrief together.*

Setup (facilitator, before the session)

1. Platform running; each participant has a laptop and login (see module 01).
2. Verify the reference project **PRJ-CZR-FLOW** is intact: 364 tasks, 44 critical, finish 2028-04-01, FLW-001 float 521. It is the "healthy plan" the stations compare against.
3. Optional reset: `npm run db:seed:node` restores pristine demo data.

Station A — The Executive's Eye (25 min)

Persona: COO / sponsor. **Login**: `ceo@pmct.io`.

1. Open the **Executive Control Tower**. From the telemetry strip alone, write the three issues you would raise in a steering meeting.
2. Use the **EVM dials**: are CPI/SPI healthy? Which side (cost/schedule) needs attention?
3. Drill: Forecast tile → EVM control → identify the worst project → return → click its cluster in **Earned Value by Project**.
4. **Project Health Matrix**: click the Red (or Amber) slice — how many projects sit there?
5. **Integrity Core**: find the project with the lowest freshness score. Would you decide on its numbers today?
6. Finish in **Leadership Control Tower**: which single section would you take into a board pack?

Deliverable: a 3-bullet verbal briefing — *situation, risk, decision needed*.

Station B — The PM's Workbench (25 min)

Persona: project manager. **Login**: `pm.sarah@pmct.io`.

1. Create project `PRJ-WORKSHOP` (start next Monday, 3-week duration).
2. **WBS**: phases *Initiate* → *Design* → *Build* → *Handover*; 2 tasks each with owners (use the seeded team) and effort.
3. **Schedule**: link phases finish-to-start; open the **Network view** — identify the critical path and its total float.
4. Run the **Plan doctor**; fix all findings (orphans, unassigned effort); re-run until clean.

5. **Baseline** the plan ("Workshop baseline v1").
6. **RAID**: log one CRITICAL risk with mitigation; **Changes**: raise one CR (extend build by 1 week) and note the impact analysis.
7. **EVM**: explain to your neighbour why this new project shows no indices yet — and what event will create them.

Deliverable: a baseline-backed plan with a clean doctor score and two governance records.

Station C — The Team Member's Day (25 min)

Persona: technical lead. **Login**: `liam@pmct.io`.

1. **Work Inbox**: work through pending items — what is oldest?
2. **Boards**: move one assigned task to In Progress; open a second task and double-click its due date to edit inline.
3. **Timesheets**: log 6h Monday–Wednesday on your tasks; add one note; **submit**.
4. As approver (facilitator logs in as `pm.sarah@pmct.io`): approve Liam's timesheet — watch for the cascade (cost → EVM → freshness).
5. **Focus Planner**: block two hours tomorrow for your hardest task.
6. **Docs & Knowledge**: find the project SOP; **Message Boards**: post a short status update; `⌘K` to verify both are findable.

Deliverable: a submitted-and-approved timesheet plus an updated board.

Group debrief (15 min) — connect the stations

Ask, in this order:

1. **Station C approved hours** → where did the money appear? *(Financials.)* Where did the performance appear? *(EVM.)* Where did trust improve? *(Integrity freshness.)*
2. **Station B's CR** → whose queue does it land in? *(Governance — visible on the Executive dashboard.)*
3. **Station A's red project** → which station's inputs would fix its freshness score? *(Station C's timesheets.)*
4. What would this cost a traditional PMO in emails, spreadsheets and slide decks — and what just happened in 75 minutes with three people?

Scoring (optional, competitive)

Checkpoint	Points
Station A: correct 3-bullet briefing	10
Station B: doctor score 100 + baseline created	15
Station B: CR raised with impact analysis	5
Station C: timesheet approved by approver	10
Station C: board + inbox cleared	5
Any station: freshness score improved on Integrity	5

Facilitator notes

- The demo DB is small (one active portfolio) — that is deliberate: participants see the whole system, not a forest of rows.
- If a station finishes early: have Station A explore Reporting Center subscriptions; Station B model a "what-if" in the Planning Lab; Station C ask the AI Assistant a question about their own tasks.
- Watch the clock at rotations — the debrief is where the mental model locks in.